QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:

Print Date:

University of Kentucky
2010-4 (October)
11/01/2010

Cabinet/Agency/Project Title

Project Manager:

Postsecondary Education Cabinet/University of Kentucky

Lease-Purchase Track and Field Facility

Renovate and Upgrade Commonwealth Stadium

Project Manager:

Clark, Dall

Postsecondary Education Cabinet/University of Kentucky

Acquire Land

Basketball Practice Facility

* Biological/Pharmaceutical Complex (combined auth)

Building Connectors II

Construct

* Construct

Construct

Construct

Construct

Construct

Construct

Baseball Stadium and Clubhouse

Biological/Pharmaceutical Complex - Ph II

Building Elevator Systems

Child Care Facility

Children's Garden (Arboretum)

Data Center

Equine Campus (#1)

Comments: This project is done as 2 sub-projects:

2305.1 Mare Reproductive Biology Program - In Construction - 89%;
2305.2

Stallion Research Facility - Design/Phase C

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 Complete/In Warranty 100 12/31/09 12/02/09
Fayette 2000-2002 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-8/01/09 In Construction ’5 10/15/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction ]9 10/15/10

and
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Construct Equine Campus (#2) Fayette 2010-2012 Awaiting Initiation by Agency
Construct Facilities Storage Building Fayette 2010-2012 Awaiting Initiation by Agency
Construct Gatton Building Complex Fayette 2010-2012 Awaiting Initiation by Agency
Construct Horticultural Research and Education Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07
Comments: This project was done in phases. Phase 4 is complete and in warranty (11/2/09
Construct Library Depository Facility Fayette 2010-2012 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital (combined Fayette 2002-2004 Multiple Subprojects
auth)
Construct Patient Care Facility - Hospital (subproject 1 Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
- Huguelet Drive Extension)
Construct Patient Care Facility - Hospital (subproject 2 Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
- Parking Garage)
Construct Patient Care Facility - Hospital (subproject 3 Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
- Cooling Plant #1)
Construct Patient Care Facility - Hospital (subproject 4 Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
- Central Utilities Plant Expansion)
Construct Patient Care Facility - Hospital (subproject 5 Fayette 2002-2004 In Construction ]6 03/11/11
- Building)
Construct Patient Care Facility II - Hospital Fayette 2006-2008 Combined Authorities
Construct Physicians Services Facilities - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Construct Second New Housing Fayette 2010-2012 Awaiting Initiation by Agency
Construct Student Athlete Residence Hall Fayette 2010-2012 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Construct the Center for Applied Energy Research Fayette CPBOC-3/01/10 Construction/Multiple Bid Packs

Laborary #2 (CAER)
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY

Reporting Agency: University of Kentucky
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Construct/Renovate Imaging Services - Kentucky Clinic

Construct/Renovate Lab Facilities

Convert Hunt Morgan Space to Class Lab

Convert Taylor Education Space to Offices and Classrooms

Cooling #3 to Limestone Street Chiller Water Piping

Design

Design

Equine

*  Expand

Patient Bed Tower

Student Center Expansion/Renovation

Isolation Facility

& Upgrade Livestock Disease Diag. Center

(combined auth)

Expand

Expand

Expand

Expand

Expand

Expand

Expand

Expand

Expand

and Renovate CAER Laboratories

and Renovate West Kentucky Robinson Station

Boone Tennis Center

Coldstream Research Campus (#1)

Coldstream Research Campus (#2)

CRMS and Raymond Civil Engineering Building

Patient Care Facility - Hospital Phase 4

Pence Hall

Plant Capacity Infrastructure - Design

PROJECT MANAGER

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 10/27/09 10/27/09
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 In Construction 88 02/04/11
Fayette 2010-2012 Awaiting Initiation by Agency
Caldwell 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 06/15/10 06/15/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Expand/Renovate Ambulatory Care Facility - Hospital

Expand/Renovate Sturgill Development Building

Fit-Up CAER CTL Mini-Refinery Building

Fit-Up Pharmacy Building Lab Space

Implement Land Use Plan - Hospital

Improve Life Safety Project Pool 1

Lease-Purchase Construct Good Samaritan Medical Office

Lease-Purchase Digital Village Building 2

Lease-Purchase New Housing

Lease-Purchase Off Campus Office Building

Lease-Purchase Office Tower

Lease-Purchase Parking Structure 9

Lease-Purchase Soccer/Softball Facilities

Lease-Purchase Upgrade Enterprise Information Systems

Lease-Purchase/Construct Hospital Dining Facilities and

Equipment

Lease-purchase/construct retail space

Lease-Purchase/Renovate Central Computing Facility

Purchase Furniture and Equipment - Patient Care Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 78 12/13/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Purchase

Relocate

Relocate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

project

Renovate

auth)

Renovate

Renovate

Renovate

Renovate

Renovate

Pollution Controls

and Expand Dentistry Faculty Practice

Greenhouses

Chemistry/Physics Building

4-H Camps

Central Computing Facility

Central DLAR Facility

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic

Diagnostic Treatment Services - Hospital

Erikson Hall

Fourth Floor Sanders-Brown Center on Aging

King Library South - 1962 Section (combined

King Library South - 1962 Section Phase II

Koinonia House

Memorial Coliseum Seating Area

Memorial Hall

Mineral Industries Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Multi 2008-2010 Awarding Contract
Fayette 2008-2010 Complete/In Warranty 100 06/10/10 06/10/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-3/01/10 Design/Phase C
Fayette 2006-2008 Complete/Not Closed Out 100 11/09/08 12/19/08
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 11/29/09 01/06/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:

Print Date:

University of Kentucky
2010-4 (October)
11/01/2010

Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Critical

Renovate
Relocate

Renovate

Nursing Building (#2)

Nursing Building (#1)

Nursing Units - Hospital

0ld Northside Library Building

0ld Pharmacy Building for Biology

Parking Structure 3 - Hospital (#1)

Parking Structure 3 - Hospital (#2)

Reynolds Building Phase I

Samaritan Clinical Facility (subproject: Other

Repairs)

Samaritan Clinical Facility (subproject:
Endoscopy)

Samaritan Clinical Facility (subproject:

Replace Emergency Generators & Fire Pump)

Renovate

Renovate

Renovate

Renovate

Renovate

Rooms

Renovate

Renovate

Schmidt Vocal Arts Center

Sections of Funkhouser Building Phase I

Sloan Building Phase I

Space in McVey Hall

the Nutter Training Center Football Meeting

Third Floor Little Library (#1)

Third Floor Little Library (#2)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Planning
Fayette 2008-2010 In Construction 28 11/03/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Planning
Fayette 2008-2010 In Construction 82 10/03/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Complete/In Warranty 100 05/10/10 05/10/10
Fayette Other Cancelled
Fayette Other Complete/In Warranty 100 07/01/10 07/01/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-11/01/09 Complete/In Warranty 100 03/16/10 03/16/10
Fayette 2008-2010 In Construction 97 10/01/10
Fayette 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: University of Kentucky

Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Renovate track and field facility Fayette CPBOC-9/01/10 A/E Selection
Renovate Whalen Building Fayette 2010-2012 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2010-2012 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Research Fayette Other Design/Phase C
Comments: Multi-phased project:
Construct Mineral Process Lab Building - 100% complete
Construct a shell of the facility to house the Fisher-Tropsch refinery - Design/Phase C
Renovate/Upgrade Hospital Facility - Good Samaritan Fayette 2010-2012 Awaiting Initiation by Agency
Repair Stadium Structure Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Building Electrical Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Building Shell Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Civil/Site Infrastructure Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Mechanical Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2008-2010 In Construction 96 02/16/11
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Electrical Infrastructure Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2010-2012 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
Replace Steam and Condensate Pipe Fayette 2002-2004 Complete/In Warranty 100 10/31/09 10/31/09
Replace Steam and Condensate Pipe Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
2010-4 (October)

11/01/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Replace Three Elevators MI King South

Replace Wildcat Lodge Student Housing project

Steamline Expansion - Rose St

Student Housing Facility

Upgrade Cancer Center Radiologic Facility - Hospital

Upgrade Clinical Services - Hospital

Upgrade Critical Care Facility - Hospital

Upgrade Reynolds Building

Upgrade Student Center Infrastructure

Upgrade Surgical Services - Hospital

Upgrade the Vivarium in Sanders Brown Building

Upgrade, Renovate, Improve, or Expand Research Labs

Comments: Renovate Research Labs in Chemistry/Physics Building

Upgrade, Renovate, Improve, or Expand Research Labs

Upgrade/Expand Cancer Treatment Facility - Hospital

Upgrade/Fit-Up Hospital Facilities

Utility System Upgrade III

Constr Contract

Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2006-2008 Combined Authorities

Fayette CPBOC-11/01/09 Design/Phase C

Fayette 1998-2000 Combined Authorities

Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2006-2008 Complete/Not Closed Out 100 07/07/09 07/01/09
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 08/24/10 08/24/10
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 1998-2000 Combined Authorities

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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